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1. ACCOMPLISHMENTSMILESTONES
1.1 TASKSCOMPLETED & MILESTONESREACHED
Task 1 — Project Management

«  SGVTF Project Web-Site
Established on LA County servers and operational on 2/23/04

1.2 TASKSIN-PROGRESS
Task 1 — Project Management

«  SGVTF Mestings/Presentations
Contract requires up to five (5) such meetings

Item ‘ Date ‘ SGVTF Meetings/Presentations

1. Nov 17, 2003 SGV TAC quthly Meeting (Presented SGVTF project overview & IEN
system overview)

2.

3.

4.

5.

«  SGVTF Project Web-Site
The web-site has been updated to include the Monthly Progress Reports
through February ‘04
All reports to be added should be done so in .pdf format (instead of both .pdf
and .doc).

Task 2 — Preliminary/Conceptual Design

«  Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2)
3/15/04 — TransCore received comments from the County
May ' 04 — TransCore submittal of a“Fina”

Task 2.3 — Operational Concept & System Requirements

«  Concept-of-Operations (Task 2.3.1)
3/5/04 — Deadline for SGVTV Agencies to submit comments
TBD — TransCore still has not received any comments from the County
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« ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task
2.3.3)
“Draft” document is complete & currently under review by the TransCore
Team
- May ‘04 — TransCore submittal of a*“Draft”
« Loca Agency Workstation Site Requirements (Task 2.3.4)
“Draft” document is complete & currently under review by the TransCore
Team
- May 04 — TransCore submittal of a*“Draft”
«  Sub-Regiona TMC Requirements (Task 2.3.5)
“Draft” document currently under development
May ' 04 — TransCore submittal of a*“Draft”
« Integration Systems User Requirements (Task 2.3.6) & Integration System Functional
Reqw rements (Task 2.3.7)
Continued to develop document and identify integration system and/or IEN
System requirements
Focuses on the back-end (central system server and associated software)
aspects of the Countywide IEN
Since every Agency will implement/install an IEN Workstation at a minimum,
document contents are intended for every SGVTF Agency (Level 1, 2A, 2B,
& 3)
May ' 04 — TransCore submittal of a*“Draft”

1.3 |ISSUESRESOLVEDIN THE MONTH
None at this time.

1.4 DOCUMENTSSUBMITTED
During this period the following documents/memog/l etters were submitted to the County:

Item ‘ Title ‘ Version ‘ Date
1.| SGVTF - Operational Objectives & System Needs Memo Mar 17, 2004
(TransCore Response to County Comments)
2.| SGVTF — Progress Report (February 2004) Final Mar 31, 2004
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2. MEETINGS
During this period the following meetings and conference calls were conducted:

Date
Item _ Description
Meeting Conference Call
1. Mar 5, 2004 Weekly Status
2. Mar 12, 2004 Weekly Status
3. Mar 19, 2004 Weekly Status
4. Mar 26, 2004 Weekly Status

3. OUTSTANDING TASKS
Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2)
« May ‘04 — TransCore submittal of a“Fina”

Concept-of-Operations (Task 2.3.1)

« 1/23/04 — TransCore submittal of a*“Draft”
« 3/5/04 —Deadlinefor SGVTV Agencies to submit comments
. TBD —Déliverable review by County

ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 2.3.3)

“Draft” document is complete & currently under review by the TransCore Team
« May ‘04 — TransCore submittal of a*“Draft”

Aqgency Facility/System Reguirements (Task 2.3.4)

“Draft” document is complete & currently under review by the TransCore Team
« May ‘04 — TransCore submittal of a*“Draft”

Sub-Regional TM C Reguirements (Task 2.3.5)

“Draft” document currently under devel opment
«  May 04 - TransCore submittal of a*“Draft”
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Integration System User Reguirements (Task 2.3.6) & Integration System Functiona
Requirements (Task 2.3.7)

“Draft” document currently under development
« May 04 - TransCore submittal of a*“Draft”

Communications User/Functional Requirements (Task 2.3.8)

“Draft” document currently under development
« May 04 — TransCore submittal of a*“Draft”

4. UPCOMING MILESTONESDELIVERABLES

TBD — SGVTF Requirements Meeting tentatively scheduled with SGVTF Stakeholder
Agencies re: submittal of presentation materials, document walk-thru, and consensus
building on project findings/direction (performed in conjunction with the SGVTF System
Architecture Task)

5. OTHER ISSUES
SGVTE Project Schedule

- At the County’s request, TransCore shortened the SGVTF project schedule by
approx. 9-12 mos.

« Because of this, many deliverables and their associated review will be behind
schedule

« Both TransCore and the County will endeavor to successfully complete the SGVTF
project in the most expedient manner possible
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6. TASK STATUS-OVERVIEW

Previous est. | Current est. | Complete Date | Completion

Task/Deliverable % Complete | % Complete (Planned) Date (Actual)

Task 1 - Project Management 30% 35% 1/27/05
Task 2 - Preliminary/Conceptual Design
Operational Objectives 95% 95% 12/16/03
ATMS System Needs 95% 95% 12/16/03
Task 2.3 - ConOps/System Requirements
Initial SGVTF ConOps 95% 95% 1/9/04
ATMS User Requirements 90% 90% 212104
ATMS Functional Requirements 90% 90% 212104
Agency Facility/System Requirements 90% 90% 2/2/04
;Lézhl'i\’rz%(;rr\\?; Facility/System 25% 35% 2/17/04
Integration User Requirements 35% 45% 3/9/04
Integration Functional Requirements 35% 45% 3/9/04
gggwur::grr%izzil‘ttigns Systems 10% 20% 4/6/04
gz_ask 2.4 - Area Architecture/LCCS 0% 0% 5/25/04
iagram
Task 2.5 - Alternatives Analysis
ATMS Alternatives 0% 0% 6/28/04
Communications Alternatives 0% 0% 6/28/04
LCCS Alternatives 0% 0% 6/21/04
Systems Recommendations 0% 0% 7/6/04
Task 2.6 - Conceptual Design Report
ATMS Conceptual Design 0% 0% 8/31/04
Communications Conceptual Design 0% 0% 8/10/04
LCCS Conceptual Design 0% 0% 7/13/04
Integrated Systems Conceptual Design 0% 0% 7/13/04
Draft Conceptual Design 0% 0% 9/15/04
Task 2.7 - O&M Plan 0% 0% 11/3/04
Task 2.8 - Conceptual Design Workshop 0% 0% 10/27/04
Task 2.9 - City Concurrence 0% 0% 11/17/04
Task 2.10 - Final Conceptual Design 0% 0% 1/27/05
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